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[ ] Conference
X Teeconference
[] Other:

Confirmation of

Subject: MOU Work Group Teleconference

Participant Organization Phone

Abadie, William U.S. Army Engineer District-Alaska (USAED) 907-753-2736
Beckley, Bill Ridolfi Engineers (for MIC) 206-682-7294
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Beyette, Garth Federal Aviation Administration (FAA) 907-271-3355
Carr, Tess Jacobs Engineering Group Inc. 907-563-3322
Commack, Roxanne Metlakatla Indian Community (MIC) 907-886-4200
Deering, Robert U.S. Coast Guard (USCG) 907-463-2440
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs (BIA) 907-886-3791
Jean, Lucy Federa Aviation Administration /JALCO 907-271-5225
Peterson, Eric U.S. Coast Guard (USCG) 907-463-2408
Renk, Russ Federal Aviation Administration/NISZ 907-271-3294
Sndl, John TAG/DataFlow 907-271-5299

MEETING MINUTES
Action
Required Item
By

ONOOA~WDNE

Rall Cdl

Generd Information
Action Items Update
New Action Itemg/l ssues
Schedules

C-3 Plan Revision
Newdetter Articles

This was the scheduled biweekly teleconference. The following agenda items
were discussed:

Teleconference Schedule and next MOU Work Group Meeting
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2.0
21

2.2

2.3

General Information

BIA

Not present for this portion of the teleconference.

FAA

Beyette and Renk toured severa Annette Idand sites with three Chevron
representatives (two geologists and a rea estate speciaist) during 8-10 Aug 99.
Sites included the tank farm, pipelines, wooden tanks, gas station, beach, and
hangar. The Chevron representatives went through old files in the City Hall attic
and discussed Chevron's potential responsibility for some of the contaminated
stes. FAA will follow up with Chevron in two weeks.

Tom Holloway isin charge of FAA’s environmenta cleanup policy. He will attend
the 15 Sep 99 MOU Work Group meeting at Metlakatla. Holloway will arrive
13 Sep 99, and Beyette and Renk will tour the idand with him.

Carol Johnson is joining FAA’s Annette Idand team. She will work in the field on
the FST project with CH2M Hill. Renk will supervise the release investigation
portion of the work.

Snell asked the group for project information for the web site.

Deering discussed lodging with CH2M Hill this morning. CH2M Hill is looking for
housing in Metlakatla and presented a proposa to MIC Council for renting rooms
a White Alice. Benson will investigate the status of CH2M Hill’ s proposal.

MIC

Benson discussed the airport tower issue with the MIC Council. Without a
guorum, the Council was unable to vote.

Benson spoke to Leroy Wilder, MIC's attorney, regarding TERO fees. Wilder
said fee exemptions can be made for federal agencies and contractors, but work
permits are required. Elconin said Susan Fink, USAED’s attorney, discussed the
issue with Wilder and recelved the same information. Wilder briefed the MIC
Council regarding TERO issues and will follow up with a letter explaining TERO
requirements; therefore, members of the MOU Work Group do not need to write
letters to the MIC Council regarding this matter. Benson will distribute Wilder's
letter to the MOU Work Group. Benson has not received FAA's letter on the
subject.
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Benson said South Coast’ s personnel director thinks South Coast is not required to
hire localy or obtain work permits, however, both are required. Jacobs will
discuss these matters with South Coast.

Benson received several boxes of documents from FAA to deposdit in the library.

Benson asked for copies of the mustard gas photographs posted on the web site
S0 he can circulate them and spread awareness in the community. Snell will
forward photographs to Benson.

24 | USAED

Elconin was in Metlakatla earlier this month to observe the work being performed
by South Coast and Jacobs. South Coast has completed drum removals at most of
USAED sites and will move on to BIA work next week. South Coast should
demohilize by 31 Aug 99 and will be unavailable to remove drums found at FAA
Sites.

USAED operated a booth at the Founders Day celebration at Metlakatla.
USAED showed dides, generating much interest, and distributed giveaways and
printed information. Carr will return the remaining FAA materials to Beyette.

USAED discovered three transformers and five capacitors in the automobile
landfill. The material has been overpacked and staged at the quarry. FAA
confirmed the material can remain at the quarry until Jean is on sSite to determine
disposition. Jacobs sampled soils in the area and found PCB contamination of
38 ppm. USAED will address this area during the 2000 field season.

Abadie said severd airplane parts were aso found in the automobile landfill; MIC
may want to place these in a museum. USAED has an agreement with the State
Higtoric Preservation Office (SHPO) stating that material with potential historic
value must be segregated and offered to a museum. Abadie will investigate the
arrplane parts and determine disposition.

Elconin said severd dump truck loads were removed from the automobile landfill,
but the landfill ill contains a large quantity of materia. USAED does not have
authorization to clean up the whole landfill but has removed the drums from the
ste.

1!\TO_14\05M 31400\common\Project Notes\PN 99 08 17-22.doc



JACOBS Project Note

ENGINEERING GROUP INC.

Engineers and Constructors

ALASKA OPERATIONS

Contract No. DACA85-95D-0018 Page 4
Project: Annette Island

DC#AKT-J07-05M314-G01-0022

25 | USCG

Deering said Peterson has been researching files in the federal building and found
alarge number of photographs of Annette ISland dating from the 1940s to the late
1970s. The photographs should help answer some questions about former
operations in the area. Peterson scanned some of the photographs and will bring
copies to the 15 Sept 99 MOU Work Group meeting at Metlakatla. Abadie asked
to see any photographs of the hospita site.
Deering received a copy of FAA’s 11 Aug 99 letter to the Marine Safety Division
(MSD) requesting a report on the main dock pipeline remova project. Deering
persondly relayed FAA’s earlier request for information on past releases to
MSD. Beyette will fax a copy of the request letter to Deering.
Deering reported that a change of command has occurred at MSD-Juneau. The
new captain of the port is Commander Robert C. Lorigan.
Action:

Benson Investigate the status of CH2M Hill’s proposa to MIC Council regarding housing
at White Alice.

MOU Work Provide Snell with current information for the web site.

Group

Benson Digtribute Wilder’s letter on TERO requirements to the MOU Work Group.

Beyette Fax Deering a copy of FAA’s letter requesting information on past releases.

Sndl Provide Benson with photographs of mustard gas containers.

Abadie Investigate the airplane parts and determine disposition.

3.0 | Action Items Update

See Interagency Action List.

Action:
None.
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4.0 | New Action Items/l ssues
4.1 | Wastewater Discharge

MIC responded to USAED’s letter regarding wastewater discharge, and Elconin
discussed MIC's letter with the group. MIC agreed to some of the suggestions but
asked USAED to change benzene levels from 5ppb to 1.2 ppb. USAED will
attempt to reach this level but may request a waiver if this level is not attainable.
MIC aso wants USAED to test rainwater before discharge. Benson said
wastewater may be discharged through the sewer system.

The group discussed which regulations apply to wastewater discharge at Annette
Isand. Benson has contacted Sally Brough at Region 10 Water Quality Standards.
Bob Robichaud is dso an available contact at Region 10 for NPDES permits
(discharge to surface waters). Alaska has ADEC regulations for wastewater
discharge to ground surfaces, but these regulations do not apply to Annette Island.
Benson and USAED will discuss the issue further.

4.2 | Resdentiad vs. Industrial Zoning

Beyette asked Benson about the latest MIC regulations for open dump sites. The
regulations reference two standards for residential and industrial sites. Benson
said the 1982 zoning report indicates three industrid Sites on the end of the idand,
and the rest were classified as residential/recreational sites. Zoning has not
changed since that report was issued.

The three industrial zones are the hangar area, BIA road shop and power plant,
and the quarry area. These sites are indicated on Figure 3 of the Master Plan
prepared by Ridolfi. The figure will be discussed further at the 15 Sept 99 MOU
Work Group mesting.

Beyette asked Benson for an officia copy of the MIC Guidelines for Cleanup and
Remediation of Open Dumps and Other Contaminated Sites. Renk asked for the
backup which explains why these regulations were written. FAA mailed their tank
remova work plan today to MIC and EPA.

4.3 | Update of USAED Maps with Revised FAA Site Numbers

FAA offered to replace the current C-3 Plan maps with five new CAD drawings,
which are more accurate and easier to revise. The group accepted the offer.
FAA will add site numbers and GPS coordinates to the CAD drawings. Jacobs
has a CAD drafter on staff who may assist with drawing revisions. The web site
also needs new maps. Beyette and Elconin will discuss thisissue later.
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Benson

Jacobs
Gunyah

4.4

Other New Issues

Abadie asked about the status of signing the hospital site MOA. Benson said the
MOA is in the MIC attorney’s office and should be signed soon by Mayor
Gilmartin. The MOA must be dso be signed by USAED-Portland and the
National Archives Office before work can begin at the hospital ste. USAED
hopes to begin work this month.

Abadie said the Winnipeg asbestos drawings are not complete. Beckley advised
Abadie to contact Catherine Foster of Ridolfi Engineers.

USAED will photograph and prepare as-builts for the cleanup sites. Benson
suggested this effort aso include upgrading the Winnipeg drawings. This will be
discussed further.

Elconin said USAED has not yet erected a fence around the quarry and may
demohilize before the fence is built. FAA wants the fence erected. The group
discussed access times to the quarry. Benson has a sign declaring the opening
hours which can be posted. Jacobs will coordinate quarry access with Mayor
Gilmartin.

Action:

Provide FAA with a copy of the MIC Guidelines for Cleanup and Remediation of
Open Dumps and Other Contaminated Sites.

Coordinate quarry access with Mayor Gilmartin.

Assist Boynton to provide site closure document template.

5.0
5.1

Schedules
BIA

Gunyah is pursuing additional funding (approximately $10,000) to remove
additional drums found on site. The work will begin next week. Jacobs has begun
sampling the drums and has not encountered any hazardous waste; the drums are
either clean or contain asphalt.

Gunyah will work with June Boynton regarding site closure procedures and quality
standards.
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52 | FAA

Beyette said site preparation work will begin within three weeks. Site preparation
must be completed before the release investigation can begin.

FAA tank work is scheduled to begin 20 Sep 99.

The release investigation has a tentative start date of 10 Oct 99. The project will
be completed within approximately six weeks.

53 [ MIC
Benson had no schedules to discuss.
54 | USAED

Elconin said the drum remova work should be completed by 25 Aug 99 unless
work is added at the hospital area; this additiona work would require one more
week. If the hospital work is not added this year, the work will be accomplished
during the 2000 field season.

55 | USCG
Deering had no schedules to discuss.

Action:

MOU Work See Action List.
Group

6.0 | C-3 Plan Revision

The next C-3 Plan revision is scheduled for 1Dec 99. Revisions will be discussed
a the 15Sep 99 MOU Work Group meeting at Metlakatla The backup
information and outline will also be discussed at that meeting.

Action:

None.

7.0 | Newsletter Articles

Benson said the deadline to submit articles for the September edition is 19 Aug 99.
Agencies shall submit articles directly to Benson.

Benson may prepare an article about the mustard gas containers.

1!\TO_14\05M 31400\common\Project Notes\PN 99 08 17-22.doc



JACOBS Project Note
ENGINEERING GROUP INC.

ALASKA OPERATIONS
Contract No. DACA85-95D-0018

Page 8
Project: Annette Island DC#AKT-J07-05M314-G01-0022
Action:
MOU Work Submit articles to Benson for inclusion in the September newdetter by 19 Aug 99.
Group
8.0 | Teleconference Schedule and Next MOU Work Group M eeting
The next teleconference is scheduled for Tuesday, 31 Aug99, a 1:30 pm
(Alaskd). The next MOU Work Group Meeting is scheduled for 15 Sep 99.
Action:
Jacobs Email the agenda to participants on 27 Aug 99.
Teleconference adjourned at 3:30 pm (Alaska).
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